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February 6, 2013 Reference No. 056394 
 
Ms. Sheila Desai 
Remedial Project Manager 
U.S. Environmental Protection Agency – Region V 
77 West Jackson Boulevard (SR-6J) 
Chicago, Illinois  60604-3590 
 
Dear Ms. Desai: 
 
Re: Monthly Progress Report – January 2013 
 Former Plainwell, Inc. Mill Property Operable Unit No. 7 
 Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
 Allegan and Kalamazoo County  
 
As required by Task 8, Progress Reports in the Statement of Work of the Remedial Investigation and 
Feasibility Study (RI/FS) at the former Plainwell, Inc. Mill Property, please find attached three 
copies of the Progress Report No. 75 for the period of January 1, 2013 through January 31, 2013. 
 
Should you have any questions or require any additional information, please do not hesitate to 
contact the undersigned. 
 
Yours truly, 
 
CONESTOGA-ROVERS & ASSOCIATES 

 
Jennifer L. Quigley, P.E. 
 
JQ/28/Plw. 
Encl. 
 
cc: Paul Bucholtz (MDEQ) – three hard copies 
 Jim Saric (U.S. EPA) – electronic only 

Leslie Kirby-Miles (U.S. EPA) – electronic only 
 Erik Wilson (City of Plainwell) – electronic only 
 Richard Gay (Weyerhaeuser) – electronic only 
 Joe Jackowski (Weyerhaeuser) – electronic only 
 Martin Lebo (Weyerhaeuser) – electronic only 
 Michael Erickson (Arcadis) – electronic only 
 Dawn Penniman (Arcadis) – electronic only 
 Garry Griffith (Georgia-Pacific, LLC) – electronic only 
 Jeffrey Lifka (Tetra Tech) – electronic only 
 Gregory Carli (CRA) – electronic only  
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Progress Report No. 75 
January 1, 2013 to January 31, 2013 

 
Remedial Investigation and Feasibility Study 

Former Plainwell, Inc. Mill Property 
Plainwell, Michigan 

 
This progress report is being submitted to the United States Environmental Protection Agency 
(U.S. EPA) in accordance with Task 8:  Progress Reports and the Schedule for Major 
Deliverables contained in the Statement of Work for the Remedial Investigation/Feasibility 
Study (RI/FS), pursuant to the terms of the Consent Decree for the Design and Implementation 
of Certain Response Actions at Operable Unit No. 4 and the Plainwell, Inc. Mill Property (Site) 
Operational Unit No. 7 of the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund 
Site (Consent Decree), which became effective February 22, 2005. 
 
1. Work Performed  
 
• Development of responses to comments received from U.S. EPA on January 3, 2013 for the 

Remedial Investigation Report (Revision 2), which was submitted to the U.S. EPA on 
October 19, 2012, and revisions to the Remedial Investigation Report (Revision 2). 

 
2. Data Received 
 
• None. 
 
3. Modifications to Work Plans or Other Schedules  

Proposed to, or Approved by, the U.S. EPA  
 
• None.   
 
4. Problems Encountered and Planned Resolution 
 
• None. 
 
5. Work Anticipated During the Next Reporting Period 
 
• Submittal, on February 4, 2013, of responses to comments received from U.S. EPA for the 

Remedial Investigation Report (Revision 2). 
• Submittal of updates to Revision 2 to the Remedial Investigation Report on February 4, 2013. 
• Removal of investigation-derived waste generated during the MW-16 and Additional RI 

Activities investigation. 
 
6. Anticipated Development with Work during the Next Period 
 
• None. 
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7. Other Relevant Information 
 
• None. 
 




